

SOFTWARE ENGINEERING

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Name: Abhiraj Dhananjay

SRN: PES1UG24CS016

Class: 5A

Topic: Remote Patient Vitals Alert & Monitoring App

Creating Epics And Stories

RPVAMA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Reports

Ask AI

Search work

Filter

Group

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
☐	RPVAMA-1 Patient Vital Monitoring		Abhiraj Dhananjay	Highest	Done	Unresolved	28 Aug 2026, 14:52	04 Sept 2026, 23:05	None	
☐	RPVAMA-6 Receive and record patient vital readings		Abhiraj Dhananjay	Highest	Done	Unresolved	28 Aug 2026, 15:01	03 Sept 2026, 11:28	None	
☐	RPVAMA-7 View current patient vital readings		Abhiraj Dhananjay	High	Done	Unresolved	28 Aug 2026, 15:11	03 Sept 2026, 16:05	None	
☐	RPVAMA-8 View recent patient vital history		Abhiraj Dhananjay	Medium	Done	Unresolved	28 Aug 2026, 15:13	04 Sept 2026, 09:03	None	
☐	RPVAMA-2 Vital Anomaly Detection		Abhiraj Dhananjay	Highest	Done	Unresolved	28 Aug 2026, 14:54	04 Sept 2026, 23:05	None	
☐	RPVAMA-9 Evaluate patient vitals against clinical thr...		Abhiraj Dhananjay	Highest	Done	Unresolved	02 Sept 2026, 00:04	03 Sept 2026, 17:10	None	
☐	RPVAMA-10 Detect and flag critical vital anomalies		Abhiraj Dhananjay	Highest	Done	Unresolved	02 Sept 2026, 00:15	04 Sept 2026, 00:15	None	
☐	RPVAMA-3 Emergency Alert Management		Abhiraj Dhananjay	Highest	Done	Unresolved	28 Aug 2026, 14:56	04 Sept 2026, 23:05	None	
☐	RPVAMA-11 Generate emergency alert for critical an...		Abhiraj Dhananjay	Highest	Done	Unresolved	02 Sept 2026, 00:17	04 Sept 2026, 17:50	None	
☐	RPVAMA-12 Send emergency alert to assigned care...		Abhiraj Dhananjay	Highest	Done	Unresolved	02 Sept 2026, 00:23	04 Sept 2026, 20:52	None	
☐	RPVAMA-4 Caregiver Alert Response & Escalation		Abhiraj Dhananjay	High	Done	Unresolved	28 Aug 2026, 14:57	04 Sept 2026, 23:05	None	
☐	RPVAMA-13 Acknowledge emergency alert		Abhiraj Dhananjay	High	Unresolved	Unresolved	02 Sept 2026, 00:39	04 Sept 2026, 20:52	None	
☐	RPVAMA-14 Escalate unacknowledged alert to next ...		Abhiraj Dhananjay	High	Done	Unresolved	02 Sept 2026, 00:39	04 Sept 2026, 22:00	None	
☐	RPVAMA-5 System Security & Reliability		Abhiraj Dhananjay	High	Done	Unresolved	28 Aug 2026, 14:57	04 Sept 2026, 23:05	None	
☐	RPVAMA-15 Support 500 concurrent telemetry strea...		Abhiraj Dhananjay	High	Done	Unresolved	02 Sept 2026, 00:42	04 Sept 2026, 23:02	None	
☐	RPVAMA-16 Protect patient telemetry and alert data		Abhiraj Dhananjay	High	Done	Unresolved	02 Sept 2026, 00:42	04 Sept 2026, 23:00	None	

+ Create

5 of 5

Assigning Story Points And Running Sprint 1

The screenshot displays the Jira interface for the 'Remote Patient Vitals Alert & Monitoring App' (RPVAMA) board. The board is set to 'Backlog' view. The left sidebar shows the 'Epic' list with categories like 'Patient Vital Monitoring', 'Vital Anomaly Detection', 'Emergency Alert Management', 'Caregiver Alert Response & Escalation', and 'System Security & Reliability'. The main area shows the 'Backlog' with 7 work items. The first four items are assigned to 'Patient Vital Monitoring' and 'Vital Anomaly Detection' epics, with story points of 5, 3, 5, and 5 respectively. The remaining three items are assigned to 'Emergency Alert Management', 'Caregiver Alert Response & Escalation', and 'System Security & Reliability' epics, with story points of 1, 1, and 1 respectively. The 'Create sprint' button is visible at the bottom right of the backlog list.

Item	Story Points	Status	Assignee
RPVAMA-6 Receive and record patient vital readings	5	Done	AD
RPVAMA-7 View current patient vital readings	3	In Progress	AD
RPVAMA-9 Evaluate patient vitals against clinical thresholds	5	In Progress	AD
RPVAMA-10 Detect and flag critical vital anomalies	5	In Progress	AD
RPVAMA-8 View recent patient vital history	1	To Do	AD
RPVAMA-11 Generate emergency alert for critical anomalies	1	To Do	AD
RPVAMA-12 Send emergency alert to assigned caregiver	1	To Do	AD
RPVAMA-13 Acknowledge emergency alert	1	To Do	AD
RPVAMA-14 Escalate unacknowledged alert to next caregiver	1	To Do	AD
RPVAMA-15 Support 500 concurrent telemetry streams	1	To Do	AD
RPVAMA-16 Protect patient telemetry and alert data	1	To Do	AD

Sprint 1 Burndown Chart



Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
02/Sep/26 12:52 AM	RPVAMA-10	Sprint start		5		
	RPVAMA-6			5		
	RPVAMA-7			3		
	RPVAMA-9			5		
	Total					18
03/Sep/26 11:28 AM	RPVAMA-6	Burndown	Issue completed		5	13
03/Sep/26 4:05 PM	RPVAMA-7	Burndown	Issue completed		3	10
03/Sep/26 5:08 PM	RPVAMA-9	Burndown	Issue completed		5	5
03/Sep/26 5:09 PM	RPVAMA-9	Burndown	Issue reopened	5		10
03/Sep/26 5:10 PM	RPVAMA-9	Burndown	Issue completed		5	5
04/Sep/26 12:15 AM	RPVAMA-10	Burndown	Issue completed		5	0
04/Sep/26 12:19 AM	RPVAMA-10	Sprint ended by Abhiraj Dhananjay				0
	RPVAMA-6					0
	RPVAMA-7					0
	RPVAMA-9					0
	Total					0

Creating Sprint 2 And Story Point Assignment

Q Search

+ Create

See plans 2

AD

Spaces / Remote Patient Vitals Alert & Monitoring App

RPVAMA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports

Q Search backlog AD Version Epic Quick filters

Epic

No epic

Patient Vital Monitoring

Vital Anomaly Detection

Emergency Alert Management

Caregiver Alert Response & Escalation

System Security & Reliability

+ Create epic

RPVAMA Sprint 2 3 Sep – 10 Sep (7 work items)

32 0 0 Start sprint

Complete emergency alert response, escalation, security, and reliability functionality.

RPVAMA-8 View recent patient vital history Patient Vital Monit... To Do 3

RPVAMA-11 Generate emergency alert for critical anomalies Emergency Alert M... To Do 5

RPVAMA-12 Send emergency alert to assigned caregiver Emergency Alert M... To Do 3

RPVAMA-13 Acknowledge emergency alert Caregiver Alert Re... To Do 3

RPVAMA-14 Escalate unacknowledged alert to next caregiver Caregiver Alert Re... To Do 5

RPVAMA-15 Support 500 concurrent telemetry streams System Security & ... To Do 8

RPVAMA-16 Protect patient telemetry and alert data System Security & ... To Do 5

+ Create

7 work items Estimate: 32


Backlog (0 work items)

0 0 0 Create sprint

Your backlog is empty.

+ Create

Sprint 2 Burndown Chart



Spaces / Remote Patient Vitals Alert & Monitoring App / RPVAMA board / Reports

Burndown Chart

▼ How to read this chart

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
04/Sep/26 12:31 AM	RPVAMA-11	Sprint start		5		
	RPVAMA-12			3		
	RPVAMA-13			3		
	RPVAMA-14			5		
	RPVAMA-15			8		
	RPVAMA-16			5		
	RPVAMA-8			3		
	Total					32
04/Sep/26 9:03 AM	RPVAMA-8	Burndown	Issue completed	3		29
04/Sep/26 5:50 PM	RPVAMA-11	Burndown	Issue completed	5		24
04/Sep/26 8:52 PM	RPVAMA-12	Burndown	Issue completed	3		21
	RPVAMA-13	Burndown	Issue completed	3		18
04/Sep/26 10:00 PM	RPVAMA-14	Burndown	Issue completed	5		13
04/Sep/26 11:00 PM	RPVAMA-16	Burndown	Issue completed	5		8
04/Sep/26 11:02 PM	RPVAMA-15	Burndown	Issue completed	8		0
04/Sep/26 11:03 PM	RPVAMA-11	Sprint ended by Abhiraj Dhananjay				0
	RPVAMA-12					0
	RPVAMA-13					0
	RPVAMA-14					0
	RPVAMA-15					0
	RPVAMA-16					0
	RPVAMA-8					0
	Total					0

Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, I feel the story point estimations were fairly accurate. Sprint 1 had 18 points and Sprint 2 had 32 points, and all the planned stories were completed. This shows that the estimates were reasonably close to the effort required.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized properly according to the importance of the features. We focused first on patient monitoring and anomaly detection, followed by emergency alerts, caregiver response, security, and reliability.

3. How did your simulated sprint align with your plan?

The sprints followed the planned objectives. Sprint 1 focused on the core monitoring features, while Sprint 2 focused on alerts, escalation, security, and reliability. All planned stories were completed successfully.

4. What insights did the burndown chart give about your team's capacity?

The burndown charts showed how the remaining work decreased as stories were completed. Sprint 1 reduced 18 points to 0, while Sprint 2 reduced 32 points to 0, giving us an idea of the work that could be completed during each sprint.